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 O23-0-011/016 Current Status: WARRANTY PERIOD 
 REHAB RESTROOMS Previous Status: UNDER CONSTRUCTION 
 INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: COULTER 

 Consultant: LOGAN Bid Date: Account No: 1000 377700 
 Contractor: Sub Comp Date: Budget Approval: 1/25/2000 
 Notes: Project  $127,200.00 

 O23-005 Current Status: UNDER CONSTRUCTION 
 EMERGENCY M & E REPAIRS Previous Status: UNDER CONSTRUCTION 
 INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: HURFORD 

 Consultant: Bid Date: Account No: 1000 376070 
 Contractor: Sub Comp Date: Budget Approval: 5/18/1998 

 Notes: IDOA OPERATIONS DIVISION EMERGENCY FUND - ONGOING  Project  $200,000.00 

 O23-05-04 Current Status: BIDDING 
 EXTERIOR MASONRY RESTORATION Previous Status: CONSTRUCTION DOCUMENTS 
 STATE HOUSE/FACILITIES MGMT/IDOA Project Manager: COGHLAN 

 Consultant: Bid Date: Account No: 1000 379820 
 Contractor: Sub Comp Date: Budget Approval: 7/29/2005 
 Notes: Project  $2,247,000.00 

 O23-06-002 Current Status: UNDER CONSTRUCTION 
 OFFICES FOR DEPARTMENT OF CHILD DEVELOPMENT Previous Status: UNDER CONSTRUCTION 
 INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: COGHLAN 

 Consultant: Bid Date: Account No: 1000 379820 
 Contractor: Sub Comp Date: Budget Approval: 9/6/2005 
 Notes: Project  $335,000.00 

 O23-1-003 NEW Current Status: DESIGN 
 RENOVATE AIR CONDITIONING Previous Status: DESIGN 
 STATE HOUSE/FACILITIES MGMT/IDOA Project Manager: HURFORD/LACKEY 

 Consultant: DIMOND Bid Date: 8/24/2004 Account No: 1000 378850 
 Contractor: SULLIVAN & POORE Sub Comp Date: Budget Approval: 7/28/2003 
 Notes: Project  $2,403,000.00 

 O23-5-003 Current Status: WARRANTY PERIOD 
 REPLACE CHILLED WATER SYSTEM Previous Status: UNDER CONSTRUCTION 
 INDIANA STATE LIBRARY/FACILITIES MGMT Project Manager: HURFORD/LACKEY 

 Consultant: DIMOND Bid Date: 12/29/2004 Account No: 1000 379460 
 Contractor: EDWARDS Sub Comp Date: Budget Approval: 10/22/2004 
 Notes: Project  $348,000.00 

 O23-9-004 ON HOLD Current Status: DESIGN 
 LAWN IRRIGATION - STATEHOUSE Previous Status: DESIGN 
 STATE HOUSE/FACILITIES MGMT/IDOA Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: Account No: 1000 376390 
 Contractor: Sub Comp Date: Budget Approval: 12/7/1998 
 Notes: ON HOLD BY AGENCY Project  $95,000.00 
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 O23-9-005 ON HOLD Current Status: PREDESIGN 
 GARAGES - GENERATOR Previous Status: PREDESIGN 
 INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 1000 376400 
 Contractor: Sub Comp Date: Budget Approval: 12/7/1998 
 Notes: ON HOLD BY AGENCY Project  $38,000.00 
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 B01-101/305 Current Status: WARRANTY PERIOD 
 REPAIR/REHAB UTILITIES PH I Previous Status: WARRANTY PERIOD 
 INDIANA STATE PRISON/DOC Project Manager: HURFORD 

 Consultant: LAWSON FISHER Bid Date: 1/15/2004 Account No: 3800 342140 
 Contractor: WOODRUFF & SONS Sub Comp Date: 2/2/2005 Budget Approval: 3/25/2003 
 Notes: Project  $2,033,797.00 

 B01-303 Current Status: PREDESIGN 
 WATER SOFTENER/DEAERATOR HEATER Previous Status: 
 STATE PRISON/DOC Project Manager: HRFORD/MOORE 

 Consultant: Bid Date: Account No: 3800 342580 
 Contractor: Sub Comp Date: Budget Approval: 12/1/2005 

 Notes: Project  $304,750.00 

 B01-304 Current Status: BIDDING 
 REPLACE WINDOWS IN ADMIN BLDG Previous Status: PREDESIGN 
 INDIANA STATE PRISON/DOC Project Manager: HEBEL 

 Consultant: Bid Date: Account No: 3800 342480 
 Contractor: Sub Comp Date: Budget Approval: 10/1/2004 
 Notes: Project  $215,338.00 

 B01-506 Current Status: UNDER CONSTRUCTION 
 REPLACE PHONE SYSTEM Previous Status: UNDER CONSTRUCTION 
 STATE PRISON/DOC Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: 6/14/2005 Account No: 3800 342520 
 Contractor: H & G SERVICES Sub Comp Date: Budget Approval: 9/23/2005 
 Notes: Project  $550,000.00 

 B01-703 Current Status: UNDER CONSTRUCTION 
 UPGRADE EMERGENCY GENERATOR Previous Status: UNDER CONSTRUCTION 
 INDIANA STATE PRISON/DOC Project Manager: HURFORD/HUNTLEY 

 Consultant: Bid Date: 6/18/2004 Account No: 3800 340980 
 Contractor: CUMMINS/GE Sub Comp Date: Budget Approval: 12/4/1997 
 Notes: Project  $390,000.00 

 B02-301/901-J Current Status: WARRANTY PERIOD 
 J CELLHOUSE RENOVATIONS Previous Status: UNDER CONSTRUCTION 
 PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: MITCHELL 

 Consultant: WOOLLEN MOLZAN Bid Date: Account No: 1000 377160 
 Contractor: Sub Comp Date: Budget Approval: 9/18/2003 
 Notes: Project  $6,656,500.00 

 B02-301/901-J-ABC Current Status: BIDDING 
 EXT STAIRS, GATES,FLOOR REPAIRS Previous Status: 
 PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: MITCHELL 

 Consultant: WOOLLEN MOLZAN Bid Date: Account No: 3800 342590 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $632,000.00 
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 B02-302 ON HOLD Current Status: CONSTRUCTION DOCUMENTS 
 RENOVATE KITCHEN GRILL HOODS Previous Status: CONSTRUCTION DOCUMENTS 
 PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/LARRISON 

 Consultant: FOODSERVICE CONSULTING Bid Date: Account No: 3800 342360 
 Contractor: Sub Comp Date: Budget Approval: 12/2/2003 
 Notes: ON HOLD BY AGENCY Project  $97,750.00 

 B02-303 Current Status: UNDER CONSTRUCTION 
 REPLACE WINDOWS/K DORM Previous Status: PREDESIGN 
 PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: HEBEL 

 Consultant: HCO Bid Date: Account No: 3800 342290 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $501,215.00 

 B02-304 Current Status: WARRANTY PERIOD 
 REPLACE BOILER FEED WATER PUMPS Previous Status: WARRANTY PERIOD 
 PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: HURFORD 

 Consultant: DRAGOO Bid Date: 2/8/2005 Account No: 3800 342460 
 Contractor: MADDOX INDUSTRIAL Sub Comp Date: 7/5/2005 Budget Approval: 7/28/2004 
 Notes: Project  $171,108.00 

 B02-307 Current Status: WARRANTY PERIOD 
 REPLACE ROOF/"I" COMPLEX Previous Status: WARRANTY PERIOD 
 PENDLETON CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 3800 342210 
 Contractor: Sub Comp Date: 4/29/2005 Budget Approval: 12/4/2003 
 Notes: Project  $247,500.00 

 B03-301 Current Status: CONSTRUCTION DOCUMENTS 
 ENCLOSE ELEVATOR TOWER Previous Status: CONSTRUCTION DOCUMENTS 
 PUTNAMVILLE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/FRENCH 

 Consultant: Bid Date: Account No: 3800 342490 
 Contractor: Sub Comp Date: Budget Approval: 10/1/2004 
 Notes: Project  $226,600.00 

 B03-307 Current Status: UNDER CONSTRUCTION 
 REHAB MAX SECURITY CELLS Previous Status: PREDESIGN 
 PUTNAMVILLE CORRECTIONAL FACILITY/DOC Project Manager: HEBEL 

 Consultant: ROSK Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 7/28/2004 
 Notes: Project  $309,000.00 

 B03-501 Current Status: BIDDING 
 SECURITY LIGHTING SYSTEM Previous Status: PREDESIGN 
 PUTNAMVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 3800 342530 
 Contractor: Sub Comp Date: Budget Approval: 9/23/2005 
 Notes: Project  $325,000.00 
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 B04-102/103 Current Status: WARRANTY PERIOD 
 TUCKPOINTING/WINDOW REPLACEMENT Previous Status: UNDER CONSTRUCTION 
 WOMEN'S PRISON/DOC Project Manager: HEBEL 

 Consultant: A2SO4 Bid Date: Account No: 3800 342130 
 Contractor: Sub Comp Date: Budget Approval: 3/25/2003 
 Notes: Project  $1,375,000.00 

 B04-501 Current Status: PREDESIGN 
 REPLACE EDUCATIONAL COMPLEX ROOF Previous Status: 
 INDIANA WOMEN'S PRISON/DOC Project Manager: CANTRELL/SURHE 

 Consultant: Bid Date: Account No: 3800 342600 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $300,000.00 

 B04-503 Current Status: PREDESIGN 
 REPLACE POWERHOUSE GATE & CHECK VALVES Previous Status: 
 INDIANA WOMEN'S PRISON/DOC Project Manager: HURFORD/MOORE 

 Consultant: Bid Date: Account No: 3800 342560 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $75,000.00 

 B05-301 Current Status: WARRANTY PERIOD 
 TUCKPOINT 3 BLDGS Previous Status: UNDER CONSTRUCTION 
 PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: Account No: 3800 342500 
 Contractor: Sub Comp Date: 12/2/2005 Budget Approval: 
 Notes: Project  $177,160.00 

 B05-305 Current Status: WARRANTY PERIOD 
 INSTALL SATURATION TANK Previous Status: WARRANTY PERIOD 
 PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CHAPMAN 

 Consultant: Bid Date: 8/19/2004 Account No: 3800 342410 
 Contractor: GRAVES PLUMBING Sub Comp Date: 2/20/2005 Budget Approval: 2/10/2004 
 Notes: Project  $71,800.00 

 B05-306 Current Status: UNDER CONSTRUCTION 
 RENOVATION OF COTTAGES 11 &12 Previous Status: UNDER CONSTRUCTION 
 PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: MIKULA 

 Consultant: ROSK GROUP Bid Date: 5/12/2005 Account No: 3800 341970 
 Contractor: TERSTEP Sub Comp Date: Budget Approval: 9/18/2003 
 Notes: Project  $5,136,800.00 

 B05-901 Current Status: WARRANTY PERIOD 
 RENOVATE COTTAGES 6 7 8 & 9 PHASE II Previous Status: WARRANTY PERIOD 
 PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HEBEL 

 Consultant: ROSK GROUP Bid Date: Account No: 3800 341970 
 Contractor: Sub Comp Date: 5/27/2005 Budget Approval: 7/31/2000 
 Notes: Project  $3,441,000.00 
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 B05-904 Current Status: WARRANTY PERIOD 
 COTTAGE CCTV SYSTEM Previous Status: WARRANTY PERIOD 
 PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: 11/16/2004 Account No: 3800 342080 
 Contractor: MOOREHEAD Sub Comp Date: 4/22/2005 Budget Approval: 4/25/2001 
 Notes: COTTAGES 8 & 9 OUT TO BID AS CHANGE ORDER Project  $420,500.00 

 B06-305 Current Status: WARRANTY PERIOD 
 REPLACE EXPANSION JOINTS Previous Status: WARRANTY PERIOD 
 INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CHAPMAN 

 Consultant: Bid Date: 7/22/2004 Account No: 3800 348370 
 Contractor: BAKER MECH Sub Comp Date: 6/13/2005 Budget Approval: 12/2/2003 
 Notes: Project  $80,500.00 

 B06-503 Current Status: PREDESIGN 
 NEW AC UNITS/COTTAGES 1,2,3,7 Previous Status: PREDESIGN 
 INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/LACKEY 

 Consultant: Bid Date: Account No: 3800 340100 
 Contractor: Sub Comp Date: Budget Approval: 12/12/1995 
 Notes: Project  $48,000.00 

 BB8-101 Current Status: PREDESIGN 
 SUPPLEMENTAL A/C SYSTEM Previous Status: PREDESIGN 
 WABASH VALLEY CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/LACKEY 

 Consultant: Bid Date: Account No: 3800 338820 
 Contractor: Sub Comp Date: Budget Approval: 
 Notes: Project  $65,000.00 

 D12-301 Current Status: PREDESIGN 
 RENOVATE JANE ENGLISH BLDG Previous Status: PREDESIGN 
 NORTH CENTRAL JUVENILE FACILITY/DOC Project Manager: MIKULA 

 Consultant: DLZ Bid Date: Account No: 3800 34217 
 Contractor: Sub Comp Date: Budget Approval: 9/18/2003 
 Notes: Project  $7,220,925.00 

 D12-303X Current Status: PREDESIGN 
 MISC RESPONSE TO ADA ISSUES Previous Status: PREDESIGN 
 CENTRAL OFFICE/DOC Project Manager: CANTRELL/FRENCH 

 Consultant: Bid Date: Account No: 3800 339240 
 Contractor: Sub Comp Date: Budget Approval: 
 Notes: STANDBY PROJECT Project  $200,000.00 

 D12-313 ON HOLD Current Status: WARRANTY PERIOD 
 REPLACE FIRE ESCAPE Previous Status: PREDESIGN 
 WOMEN'S WORK RELEASE CENTER/DOC Project Manager: CANTRELL/IBARRA 

 Consultant: Bid Date: Account No: 3800 342340 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: ON HOLD BY INSTITUTION Project  $15,000.00 
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 D12-314 ON HOLD Current Status: DESIGN 
 EMERGENCY GENERATOR Previous Status: DESIGN 
 ATTERBURRY CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/HUNTLEY 

 Consultant: Bid Date: Account No: 3800 342420 
 Contractor: Sub Comp Date: Budget Approval: 2/10/2004 
 Notes: ON HOLD BY AGENCY 2/11/05 Project  $75,000.00 

 D12-908 Current Status: PREDESIGN 
 INSTALL AIR CONDITIONING Previous Status: PREDESIGN 
 INDIANAPOLIS WOMENS WORK RELEASE CENTER/DOC Project Manager: HURFORD/LACKEY 

 Consultant: Bid Date: Account No: 3800 341800 
 Contractor: Sub Comp Date: Budget Approval: 1/6/2000 
 Notes: Project  $50,000.00 

 D15-001/301 Current Status: WARRANTY PERIOD 
 REPLACE WINDOWS Previous Status: WARRANTY PERIOD 
 PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: HEBEL 

 Consultant: LARUE Bid Date: Account No: 
 Contractor: Sub Comp Date: 2/5/2005 Budget Approval: 10/10/2000 
 Notes: Project  $60,000.00 

 D15-305 Current Status: WARRANTY PERIOD 
 RENOVATE CONTROL ROOM/SALLYPORT Previous Status: UNDER CONSTRUCTION 
 PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: 4/15/2005 Account No: 3800 342390 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $86,250.00 

 D15-706/905 Current Status: WARRANTY PERIOD 
 RENOVATE SERVICE BUILDING (OLD KITCHEN BLDG) Previous Status: WARRANTY PERIOD 
 PLAINFIELD CORRECTIONAL FACILITY/DOC Project Manager: HEBEL 

 Consultant: URS GREINER Bid Date: Account No: 3800 341380 
 Contractor: Sub Comp Date: 1/30/2005 Budget Approval: 7/20/1998 
 Notes: Project  $4,168,010.00 

 D33-301 Current Status: UNDER CONSTRUCTION 
 RE-ROOF BLDGS Previous Status: UNDER CONSTRUCTION 
 WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: CANTRELL/SUHRE 

 Consultant: FORUM Bid Date: Account No: 3800 342180 
 Contractor: SLATILE Sub Comp Date: Budget Approval: 9/18/2003 
 Notes: Project  $1,210,000.00 

 D33-304 Current Status: WARRANTY PERIOD 
 UPGRADE EDUCATION BLDG ELECTRICAL Previous Status: WARRANTY PERIOD 
 WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/CRONIN 

 Consultant: BALFOUR Bid Date: 10/21/2004 Account No: 3800 342280 
 Contractor: HARQUISS ELECT Sub Comp Date: 7/11/2005 Budget Approval: 12/4/2003 
 Notes: Project  $275,000.00 
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 D33-509/905 ON HOLD Current Status: PREDESIGN 
 REMODEL SEGREGATION UNIT Previous Status: PREDESIGN 
 WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: MITCHELL 

 Consultant: DLM AKA FORUM Bid Date: Account No: 3800 340620 
 Contractor: Sub Comp Date: Budget Approval: 12/4/1997 
 Notes: ON HOLD BY AGENCY Project  $925,000.00 

 D33-708 Current Status: PREDESIGN 
 WATER LINE VALVE REPLACEMENT Previous Status: PREDESIGN 
 WESTVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: Account No: 3800 341360 
 Contractor: Sub Comp Date: Budget Approval: 7/20/1998 
 Notes: Project  $250,000.00 

 D74-301 Current Status: WARRANTY PERIOD 
 REBUILD NORTH & SOUTH STAIRTOWERS Previous Status: WARRANTY PERIOD 
 RECEPTION DIAGNOSTIC CENTER/DOC Project Manager: CANTRELL/IBARRA 

 Consultant: Bid Date: Account No: 3800 342220 
 Contractor: SMALL WILSON Sub Comp Date: 5/12/2005 Budget Approval: 12/4/2003 
 Notes: Project  $440,000.00 

 D74-701 Current Status: DESIGN 
 AIR HANDLER CONTROLS Previous Status: PREDESIGN 
 RECEPTION DIAGNOSTIC CENTER/DOC Project Manager: HURFORD/LACKEY 

 Consultant: Bid Date: Account No: 3800 340850 
 Contractor: Sub Comp Date: Budget Approval: 9/17/1997 
 Notes: Project  $59,187.00 

 D76-302 Current Status: PREDESIGN 
 EMERGENCY GENERATOR Previous Status: PREDESIGN 
 BRANCHVILLE CORRECTIONAL FACILITY/DOC Project Manager: HURFORD/HUNTLEY 

 Consultant: Bid Date: Account No: 3800 342430 
 Contractor: Sub Comp Date: Budget Approval: 2/18/2004 
 Notes: Project  $68,650.00 

 D83-501 Current Status: PREDESIGN 
 NEW TELEPHONE SYSTEM Previous Status: 
 CORRECTIONAL INDUSTRIAL COMPLEX/DOC Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 3800 342550 
 Contractor: Sub Comp Date: Budget Approval: 11/15/2005 
 Notes: Project  $250,000.00 

 D83-902 Current Status: WARRANTY PERIOD 
 AIR CONDITION CONTROL ROOMS Previous Status: WARRANTY PERIOD 
 CORRECTIONAL INDUSTRIAL FACILITY/DOC Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: 9/17/2004 Account No: 3800 341780 
 Contractor: J E MECHANICAL Sub Comp Date: 2/22/2005 Budget Approval: 1/6/2000 
 Notes: Project  $57,522.00 
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 B19-06-24 Current Status: PREDESIGN 
 ELECTRICAL GROUNDING ALL BLDGS Previous Status: 
 INDIANA SCHOOL FOR THE BLIND Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 1000 379930 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $828,000.00 

 B19-101 Current Status: WARRANTY PERIOD 
 REPLACE FLOOR TILE Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE BLIND Project Manager: CANTRELL/CUNANAN 

 Consultant: Bid Date: Account No: 1000 378920 
 Contractor: Sub Comp Date: 2/8/2005 Budget Approval: 9/18/2003 

 Notes: Project  $400,000.00 

 B19-301 Current Status: WARRANTY PERIOD 
 UPGRADE ELECTRICAL DISTRIBUTION/POWERHOUSE Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE BLIND Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: 10/29/2003 Account No: 1000 378840 
 Contractor: STORMS MCMULLEN Sub Comp Date: 1/10/2005 Budget Approval: 7/28/2003 
 Notes: Project  $225,000.00 

 B19-303 Current Status: UNDER CONSTRUCTION 
 INSTALL CAMPUS SECURITY SYSTEM Previous Status: UNDER CONSTRUCTION 
 INDIANA SCHOOL FOR THE BLIND Project Manager: HURFORD/CRONIN 

 Consultant: LOFTUS ENGINEERING Bid Date: 8/23/2005 Account No: 1000 378820 
 Contractor: MOOREHEAD ELEC Sub Comp Date: Budget Approval: 7/28/2003 
 Notes: Project  $300,000.00 

 B19-304 Current Status: WARRANTY PERIOD 
 NEW DORM LIGHTING & CONTROLS Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE BLIND Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: 12/16/2003 Account No: 1000 374830 
 Contractor: HUSTON Sub Comp Date: 1/15/2005 Budget Approval: 7/28/2003 
 Notes: Project  $195,000.00 

 B19-305/407/408 Current Status: UNDER CONSTRUCTION 
 UTILITY TUNNEL REPAIRS Previous Status: UNDER CONSTRUCTION 
 INDIANA SCHOOL FOR THE BLIND Project Manager: HURFORD/CRONIN 

 Consultant: APPLIED ENGINEERING Bid Date: 7/14/2005 Account No: 1000 378910 
 Contractor: NEWJAC Sub Comp Date: Budget Approval: 9/18/2003 
 Notes: Project  $180,000.00 

 B19-306B ON HOLD Current Status: DESIGN 
 UPGRADE SITE LIGHTING Previous Status: DESIGN 
 INDIANA SCHOOL FOR THE BLIND Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 1000 378890 
 Contractor: Sub Comp Date: Budget Approval: 8/6/2003 
 Notes: ON HOLD FOR FUNDING Project  $76,000.00 
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 B19-406 Current Status: CONSTRUCTION DOCUMENTS 
 REPLACE ROOF CHURCHMAN/KEEVER BLDGS Previous Status: CONSTRUCTION DOCUMENTS 
 INDIANA SCHOOL FOR THE BLIND Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 1/5/2004 
 Notes: Project  $379,160.00 

 B19-411 Current Status: CONSTRUCTION DOCUMENTS 
 TUCKPOINT ADMIN/HIGH SCHOOL BLDGS Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE BLIND Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: 5/3/2005 Budget Approval: 1/5/2004 
 Notes: Project  $2,000,000.00 

 B21-201 Current Status: WARRANTY PERIOD 
 RENOVATE ACTIVITES ROOM Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE BLIND Project Manager: CANTRELL/CUNANAN 

 Consultant: Bid Date: Account No: 1000 378620 
 Contractor: Sub Comp Date: 4/20/2005 Budget Approval: 5/14/2002 
 Notes: Project  $179,402.00 

 B21-301 Current Status: WARRANTY PERIOD 
 REPLACE ROOF/CASKEY GYM Previous Status: UNDER CONSTRUCTION 
 INDIANA SCHOOL FOR THE DEAF Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: Account No: 1000 378740 
 Contractor: Sub Comp Date: 11/8/2005 Budget Approval: 1/13/2003 
 Notes: Project  $516,108.00 

 B21-302 Current Status: WARRANTY PERIOD 
 INSTALL ADA ACCESSIBLE BLEACHERS Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE DEAF Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: Account No: 1000 378930 
 Contractor: Sub Comp Date: 4/5/2005 Budget Approval: 9/18/2023 
 Notes: Project  $249,371.00 

 B21-303 Current Status: BIDDING 
 REPLACE EXISTING BOILER Previous Status: DESIGN 
 INDIANA SCHOOL FOR THE DEAF Project Manager: HURFORD/CHAPMAN 

 Consultant: Bid Date: Account No: 1000 378940 
 Contractor: Sub Comp Date: Budget Approval: 9/18/2023 
 Notes: Project  $308,546.00 

 B21-402 Current Status: WARRANTY PERIOD 
 REPLACE ROOF BROWN CAFETERIA Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE DEAF Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 379180 
 Contractor: Sub Comp Date: 7/29/2005 Budget Approval: 1/5/2004 
 Notes: Project  $149,084.00 
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 B21-942 ON HOLD Current Status: PREDESIGN 
 NEW STAGE LIGHTING & SOUND SYSTEM Previous Status: PREDESIGN 
 INDIANA SCHOOL FOR THE DEAF Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 1000 377340 
 Contractor: Sub Comp Date: Budget Approval: 
 Notes: Project  $287,560.00 
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 B17-4-015 Current Status: UNDER CONSTRUCTION 
 REMOVE/REPLACE PIPE INSULATION Previous Status: UNDER CONSTRUCTION 
 VETERANS' HOME/DOH Project Manager: O'MALLEY 

 Consultant: Bid Date: Account No: 3950 304200 
 Contractor: Sub Comp Date: Budget Approval: 10/1/2004 
 Notes: Project  $120,000.00 

 B17-4-045/083 Current Status: WARRANTY PERIOD 
 REPLACE HVAC UNITS/REPLACE CONTROL VAVLES Previous Status: WARRANTY PERIOD 
 VETERANS' HOME/DOH Project Manager: HURFORD/GROSSMAN 

 Consultant: SHEPHERD Bid Date: 11/23/2004 Account No: 3950 303400 
 Contractor: Sub Comp Date: 4/25/2005 Budget Approval: 12/4/2003 

 Notes: Project  $800,000.00 

 B17-4-047 ON HOLD Current Status: PREDESIGN 
 REPLACE ROOF/VARIOUS Previous Status: PREDESIGN 
 VETERANS' HOME/DOH Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 3950 303500 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: ON HOLD BY AGENCY Project  $300,000.00 

 B17-4-122 Current Status: UNDER CONSTRUCTION 
 REPLACE NURSE CALL SYSTEM Previous Status: BIDDING 
 VETERANS' HOME/DOH Project Manager: HURFORD/CRONIN 

 Consultant: AV CONSULTANTS Bid Date: 8/16/2005 Account No: 3950 303700 
 Contractor: Sub Comp Date: Budget Approval: 1/5/2004 
 Notes: Project  $600,000.00 

 B17-4-170 Current Status: UNDER CONSTRUCTION 
 INSTALL SECURITY/TIME CLOCK SYSTEM Previous Status: BIDDING 
 VETERANS' HOME/DOH Project Manager: HURFORD/CRONIN 

 Consultant: AV CONSULTANTS Bid Date: 8/16/2005 Account No: 
 Contractor: Sub Comp Date: Budget Approval: 5/25/2004 
 Notes: Project  $365,000.00 

 B17-4-171 Current Status: PREDESIGN 
 REPLACE HEAT PUMPS Previous Status: PREDESIGN 
 VETERANS' HOME/DOH Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 5/25/2004 
 Notes: Project  $100,000.00 

 B17-4-172 ON HOLD Current Status: CONSTRUCTION DOCUMENTS 
 REPLACE DOORS Previous Status: CONSTRUCTION DOCUMENTS 
 VETERANS' HOME/DOH Project Manager: CANTRELL/CUNANAN 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 5/25/2004 
 Notes: ON HOLD BY INSTITUTION Project  $110,000.00 
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 B17-6-011 Current Status: DESIGN 
 INSTALL LIFT STATION Previous Status: DESIGN 
 VETERANS' HOME/DOH Project Manager: HURFORD/CHAPMAN 

 Consultant: Bid Date: Account No: 3950 304500 
 Contractor: Sub Comp Date: Budget Approval: 9/6/2005 
 Notes: Project  $300,000.00 

 B17-6-012 Current Status: DESIGN 
 REPLACE WATER SOFTEENERS Previous Status: PREDESIGN 
 VETERANS' HOME/DOH Project Manager: HURFORD/MOORE 

 Consultant: Bid Date: Account No: 3950 304400 
 Contractor: Sub Comp Date: Budget Approval: 9/6/2005 
 Notes: Project  $275,000.00 

 B17-6-013 Current Status: BIDDING 
 REPLACE INTERIOR HANDRAILS Previous Status: BIDDING 
 VETERANS' HOME/DOH Project Manager: CANTRELL/CUNANAN 

 Consultant: Bid Date: Account No: 3950 304300 
 Contractor: Sub Comp Date: Budget Approval: 9/6/2005 
 Notes: Project  $150,000.00 

 B17-6-023/024/701 Current Status: BIDDING 
 ELECTRICAL REHAB Previous Status: DESIGN 
 VETERANS' HOME/DOH Project Manager: HURFORD/HUNTLEY 

 Consultant: Bid Date: Account No: 3950 301400 
 Contractor: Sub Comp Date: Budget Approval: 9/6/2005 
 Notes: Project  $351,988.00 

 B18-301 Current Status: UNDER CONSTRUCTION 
 REPLACE HVAC/JACKSON HALL Previous Status: UNDER CONSTRUCTION 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: 9/16/2005 Account No: 3910 300300 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $385,000.00 

 B18-302 Current Status: WARRANTY PERIOD 
 REHAB INTERIOR/AMERICAN LEGION HALL Previous Status: UNDER CONSTRUCTION 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HEBEL 

 Consultant: Bid Date: Account No: 3910 300400 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $250,000.00 

 B18-303 Current Status: WARRANTY PERIOD 
 REPLACE DOORS & WINDOWS Previous Status: UNDER CONSTRUCTION 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HEBEL 

 Consultant: Bid Date: Account No: 1000 379040 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $140,000.00 
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 B18-304 Current Status: UNDER CONSTRUCTION 
 REPLACE ALUMINUM WINDOWS Previous Status: BIDDING 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HEBEL 

 Consultant: Bid Date: Account No: 1000 379050 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $250,000.00 

 B18-401 Current Status: UNDER CONSTRUCTION 
 REPLACE WOOD EXT DOORS Previous Status: CONSTRUCTION DOCUMENTS 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HEBEL 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 5/25/2004 
 Notes: Project  $100,000.00 

 B18-402 Current Status: DESIGN 
 UPGRADE HVAC/VOCATIONAL SCHOOL Previous Status: DESIGN 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: Account No: 1000 379320 
 Contractor: Sub Comp Date: Budget Approval: 5/25/2004 
 Notes: Project  $140,000.00 

 B18-403 Current Status: WARRANTY PERIOD 
 INSTALL NEW UTILITY PIPING Previous Status: WARRANTY PERIOD 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/CHAPMAN 

 Consultant: Bid Date: Account No: 1000 379240 
 Contractor: Sub Comp Date: 8/13/2005 Budget Approval: 2/18/2004 
 Notes: Project  $40,000.00 

 B18-404 Current Status: DESIGN 
 REPLACE HVAC EQUIPMENT Previous Status: DESIGN 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: Account No: 1000 379270 
 Contractor: Sub Comp Date: Budget Approval: 5/25/2004 
 Notes: Project  $60,000.00 

 B18-412 Current Status: WARRANTY PERIOD 
 REPLACE ROOF Previous Status: WARRANTY PERIOD 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HEBEL 

 Consultant: Bid Date: Account No: 1000 534600 
 Contractor: Sub Comp Date: 2/28/2005 Budget Approval: 9/9/2004 
 Notes: Project  $150,000.00 

 B18-804 ON HOLD Current Status: DESIGN 
 HVAC UPGRADE/MULTIPLE BUILDINGS Previous Status: DESIGN 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN 

 Consultant: APPLIED  ENGINEERING Bid Date: 2/21/2002 Account No: 1000 376220 
 Contractor: Sub Comp Date: Budget Approval: 6/19/1998 
 Notes: NEEDS ADDITIONAL FUNDS Project  $88,665.00 
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 B18-809 ON HOLD Current Status: DESIGN 
 STEAM PLANT UPGRADE Previous Status: DESIGN 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD/GROSSMAN 

 Consultant: APPLIED  ENGINEERING Bid Date: Account No: 1000 376260 
 Contractor: Sub Comp Date: Budget Approval: 6/19/1998 
 Notes: NEEDS ADDITIONAL FUNDS Project  $70,932.00 

 B18-901 Current Status: WARRANTY PERIOD 
 REPLACE/RENOVATE WATER STORAGE TANK Previous Status: WARRANTY PERIOD 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD 

 Consultant: TANK INDUSTRY Bid Date: 7/30/2003 Account No: 1000 378080 
 Contractor: CALDWELL TANK Sub Comp Date: 4/1/2005 Budget Approval: 6/28/2000 
 Notes: Project  $590,621.00 

 B18-912 ON HOLD Current Status: PREDESIGN 
 UPGRADE A/C UNITS Previous Status: PREDESIGN 
 SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH Project Manager: HURFORD 

 Consultant: Bid Date: Account No: 1000 378390 
 Contractor: Sub Comp Date: Budget Approval: 5/11/2001 
 Notes: ON HOLD BY AGENCY FOR FUNDING Project  $42,108.00 

 B19-404 Current Status: WARRANTY PERIOD 
 REMOVE/REPLACE ASBESTOS Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: O'MALLEY 

 Consultant: Bid Date: Account No: 1000 379060 
 Contractor: Sub Comp Date: 4/1/2005 Budget Approval: 12/4/2003 
 Notes: Project  $500,000.00 

 B19-409 Current Status: CONSTRUCTION DOCUMENTS 
 INSTALL VINYL SOFFITS Previous Status: CONSTRUCTION DOCUMENTS 
 INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 379130 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $25,000.00 

 B19-501 Current Status: WARRANTY PERIOD 
 NEW SIDEWALKS Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/IBARRA 

 Consultant: Bid Date: Account No: 1000 379410 
 Contractor: Sub Comp Date: 8/22/2005 Budget Approval: 7/28/2004 
 Notes: Project  $58,639.00 

 B19-502 Current Status: UNDER CONSTRUCTION 
 REPAIR ROOF Previous Status: UNDER CONSTRUCTION 
 INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: Account No: 1000 379420 
 Contractor: Sub Comp Date: Budget Approval: 7/28/2004 
 Notes: Project  $91,361.00 
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 B21-068 Current Status: BIDDING 
 REPAIR GYM FLOORS Previous Status: 
 INDIANA SCHOOL FOR THE BLIND/DOH Project Manager: CANTRELL/FRENCH 

 Consultant: Bid Date: Account No: 1000 379840 
 Contractor: Sub Comp Date: Budget Approval: 11/15/2005 
 Notes: Project  $38,195.00 

 B21-401 Current Status: WARRANTY PERIOD 
 REMOVE ASBESTOS @ PRESCHOOL Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: O'MALLEY 

 Consultant: Bid Date: Account No: 1000 379070 
 Contractor: Sub Comp Date: 4/1/2005 Budget Approval: 12/4/2003 
 Notes: Project  $207,600.00 

 B21-404 Current Status: PREDESIGN 
 REPLACE HVAC PIPING Previous Status: PREDESIGN 
 INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: HURFORD/MOORE 

 Consultant: Bid Date: Account No: 1000 379080 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $130,000.00 

 B21-406 Current Status: WARRANTY PERIOD 
 REPLACE CARPETNG Previous Status: WARRANTY PERIOD 
 INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: CANTRELL/FRENCH 

 Consultant: Bid Date: Account No: 1000 379090 
 Contractor: Sub Comp Date: 3/4/2005 Budget Approval: 12/4/2003 
 Notes: Project  $150,500.00 
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 DOT 

 H-310D/310C Current Status: UNDER CONSTRUCTION 
 DESIGN FOR PROTOTYPE SUBDISTRICT & UNIT BLDGS Previous Status: UNDER CONSTRUCTION 
 INDIANAPOLIS SUB-DISTRICT/DOT Project Manager: MIKULA 

 Consultant: BLACKBURN Bid Date: 7/29/2004 Account No: 4000 108030 
 Contractor: MACDOUGALL PIERCE Sub Comp Date: Budget Approval: 1/13/2003 
 Notes: Project  $7,184,309.00 

 H-310SC Current Status: WARRANTY PERIOD 
 NEW PROTOTYPE SALT BLDG Previous Status: WARRANTY PERIOD 
 BROOKVILLE RD Project Manager: MIKULA 

 Consultant: T L F Bid Date: 4/28/2004 Account No: 4000 108030 
 Contractor: MATTCON Sub Comp Date: 7/29/2005 Budget Approval: 6/3/2003 

 Notes: Project  $800,000.00 

 H-342C/D Current Status: UNDER CONSTRUCTION 
 NEW PROTOTYPE 3 BAY BLDG Previous Status: UNDER CONSTRUCTION 
 ALEXANDRIA UNIT/DOT Project Manager: MIKULA 

 Consultant: MARTIN RILEY MOCK Bid Date: 9/30/2005 Account No: 4000 108030 
 Contractor: 3D COMPANY Sub Comp Date: Budget Approval: 3/30/2005 
 Notes: Project  $1,345,000.00 

 H-350C/350D Current Status: DESIGN 
 PROTOTYPE BLDG Previous Status: PREDESIGN 
 TIPTON SUBDISTRICT Project Manager: MIKULA 

 Consultant: Bid Date: Account No: 4000 108030 
 Contractor: Sub Comp Date: Budget Approval: 11/18/2004 
 Notes: Project  $2,400,000.00 

 H-534C/D Current Status: UNDER CONSTRUCTION 
 NEW PROTOTYPE BLDG Previous Status: BIDDING 
 AMITY SUB-DISTRICT/DOT Project Manager: MIKULA 

 Consultant: Bid Date: 5/24/2005 Account No: 4000 108030 
 Contractor: Sub Comp Date: Budget Approval: 3/30/2005 
 Notes: Project  $1,345,000.00 

 H-601D Current Status: WARRANTY PERIOD 
 DESIGN FOR PROTOTYPE SUBDISTRICT & UNIT BLDGS Previous Status: WARRANTY PERIOD 
 LINTON SUB-DISTRICT/DOT Project Manager: MIKULA 

 Consultant: FOSSE Bid Date: 12/17/2003 Account No: 4000 108030 
 Contractor: GRAVES PLUMBING Sub Comp Date: 6/9/2005 Budget Approval: 1/6/2003 
 Notes: Project  $3,144,729.00 

 H-901R Current Status: WARRANTY PERIOD 
 A/E SERVICES FOR RESEARCH BLDG Previous Status: WARRANTY PERIOD 
 LAFAYETTE Project Manager: MIKULA 

 Consultant: Bid Date: 11/30/2004 Account No: 4000 108030 
 Contractor: Sub Comp Date: 7/22/2005 Budget Approval: 11/18/2004 
 Notes: Project  $417,000.00 
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 DWD 

 C01-FY01-01 Current Status: UNDER CONSTRUCTION 
 REPLACE/RESTORE HVAC UNITS Previous Status: UNDER CONSTRUCTION 
 CENTRAL OFFICE/DWD Project Manager: HURFORD/MOORE 

 Consultant: APPLIED ENGINEERING Bid Date: Account No: 1000 376350 
 Contractor: EDWARDS Sub Comp Date: Budget Approval: 2/9/2001 
 Notes: Project  $1,380,600.00 
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 FSSA 

 B08-401 Current Status: WARRANTY PERIOD 
 DEMOLISH BLDGS Previous Status: WARRANTY PERIOD 
 EVANSVILLE STATE HOSPITAL/DMH/FSSA Project Manager: O'MALLEY 

 Consultant: Bid Date: 12/29/2004 Account No: 
 Contractor: Sub Comp Date: 9/15/2005 Budget Approval: 5/24/2004 
 Notes: Project  $2,770,000.00 

 B08-402 Current Status: WARRANTY PERIOD 
 ASBESTOS REMOVAL Previous Status: UNDER CONSTRUCTION 
 EVANSVILLE STATE HOSPITAL/DMH/FSSA Project Manager: O'MALLEY 

 Consultant: Bid Date: Account No: 1000 379280 
 Contractor: Sub Comp Date: Budget Approval: 5/24/2004 

 Notes: Project  $800,000.00 

 B09-06-NPN Current Status: DESIGN 
 CLINICAL ENRICHMNET CENTER STUDY Previous Status: 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: MITCHELL 

 Consultant: SCHOLER Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 11/15/2005 
 Notes: Project  $60,000.00 

 B09-104 Current Status: WARRANTY PERIOD 
 REPAINT WATER TOWER Previous Status: WARRANTY PERIOD 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD 

 Consultant: BUTLER FAIRMAN SEUFERT Bid Date: 12/21/2004 Account No: 3800 342300 
 Contractor: SECURITY PAINTING Sub Comp Date: 8/1/2005 Budget Approval: 12/4/2003 
 Notes: Project  $502,740.00 

 B09-201 Current Status: UNDER CONSTRUCTION 
 REPAIR/REPLACE TUNNELS Previous Status: UNDER CONSTRUCTION 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/MOORE 

 Consultant: APPLIED Bid Date: 3/24/2005 Account No: 1000 378690 
 Contractor: LEO BROWN Sub Comp Date: Budget Approval: 8/23/2002 
 Notes: Project  $1,250,000.00 

 B09-303 Current Status: WARRANTY PERIOD 
 REPLACE DOCKS Previous Status: WARRANTY PERIOD 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/IBARRA 

 Consultant: Bid Date: Account No: 1000 378960 
 Contractor: Sub Comp Date: 1/1/2005 Budget Approval: 9/18/2003 
 Notes: Project  $121,000.00 

 B09-304 Current Status: UNDER CONSTRUCTION 
 REPLACE ELEVATORS Previous Status: UNDER CONSTRUCTION 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/FRENCH 

 Consultant: STUARD Bid Date: Account No: 3800 342230 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $440,000.00 
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 B09-306 ON HOLD Current Status: PREDESIGN 
 INSTALL EMERGENCY GENERATOR Previous Status: PREDESIGN 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/HUNTLEY 

 Consultant: Bid Date: Account No: 3800 342250 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: ADDITIONAL FUNDING REQUIRED Project  $1,100,000.00 

 B09-307 Current Status: WARRANTY PERIOD 
 REPLACE CARPET Previous Status: UNDER CONSTRUCTION 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/CUNANAN 

 Consultant: Bid Date: Account No: 3800 109800 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $250,000.00 

 B09-501 Current Status: UNDER CONSTRUCTION 
 REPLACE ROOF BLDG 17 Previous Status: BIDDING 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 5/4/2005 
 Notes: Project  $169,600.00 

 B09-601A Current Status: PREDESIGN 
 DEMOLISH BLDGS 18, 28, 32 Previous Status: 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: O'MALLEY 

 Consultant: Bid Date: Account No: 1000 379910 
 Contractor: Sub Comp Date: Budget Approval: 12/8/2005 
 Notes: Project  $1,173,850.00 

 B09-602 Current Status: DESIGN 
 REPLACE OUTDATED WASHER Previous Status: DESIGN 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: Account No: 1000 376500 
 Contractor: Sub Comp Date: Budget Approval: 9/27/2005 
 Notes: Project  $102,525.00 

 B09-604 Current Status: PREDESIGN 
 ROOF REPLACEMENT Previous Status: 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 379900 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $500,000.00 

 B09-605 Current Status: PREDESIGN 
 REPLACE LAMINATE CASEWORK Previous Status: 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/FRENCH 

 Consultant: Bid Date: Account No: 1000 379890 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $165,000.00 
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 B09-606 Current Status: PREDESIGN 
 REPLACE EXT CERAMIC TILE BLDG 8 Previous Status: 
 LOGANSPORT STATE HOSPITAL/DMH/FSSA Project Manager: CANTRELL/CUNANAN 

 Consultant: Bid Date: Account No: 1000 379880 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $85,000.00 

 B11-201 Current Status: WARRANTY PERIOD 
 NEW SMOKE DETECTION SYSTEM Previous Status: WARRANTY PERIOD 
 RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/CRONIN 

 Consultant: BALFOUR Bid Date: 10/29/2003 Account No: 1000 378670 
 Contractor: SEIMENS Sub Comp Date: 3/23/2005 Budget Approval: 8/23/2002 
 Notes: Project  $919,600.00 

 B11-401 Current Status: UNDER CONSTRUCTION 
 REHAB DINING ROOM/IMPROVE AIR QUALITY Previous Status: UNDER CONSTRUCTION 
 RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: MIKULA 

 Consultant: BRENNER DESIGN Bid Date: 6/8/2005 Account No: 1000 379010 
 Contractor: OBERLE & ASSOC Sub Comp Date: Budget Approval: 12/4/2003 
 Notes: Project  $400,400.00 

 B11-5-4-2269 Current Status: WARRANTY PERIOD 
 INSTALL BRINE TANK Previous Status: WARRANTY PERIOD 
 RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/CHAPMAN 

 Consultant: Bid Date: 12/16/2004 Account No: 
 Contractor: Sub Comp Date: 5/12/2005 Budget Approval: 
 Notes: Project  $75,000.00 

 B11-601 Current Status: PREDESIGN 
 CLOSED CIRCUIT VIDEO SYSTEM Previous Status: 
 RICHMOND STATE HOSPITAL/DMH/FSSA Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 1000 379920 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $250,000.00 

 B11-NPN2 Current Status: UNDER CONSTRUCTION 
 INSTALL 500 HP BOILER Previous Status: BIDDING 
 RICHMOND STATE HOSPITAL Project Manager: HURFORD/MOORE 

 Consultant: Bid Date: 10/20/2005 Account No: 1000 378680 
 Contractor: Sub Comp Date: Budget Approval: 7/7/2005 
 Notes: Project  $74,500.00 

 B13-203 Current Status: WARRANTY PERIOD 
 REPLACE STEAM PIPING Previous Status: WARRANTY PERIOD 
 MUSCATATUCK STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/MOORE 

 Consultant: Bid Date: 10/21/2003 Account No: 3800 342160 
 Contractor: KOCH MECHANICAL Sub Comp Date: 1/25/2005 Budget Approval: 7/28/2003 
 Notes: Project  $140,000.00 
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 B13-204 Current Status: WARRANTY PERIOD 
 REPAIR/REPLACE BRACKETS IN STEAM TUNNELS Previous Status: WARRANTY PERIOD 
 MUSCATATUCK STATE DEVELOPMENTAL CENTER/DMH/FSSA Project Manager: HURFORD/MOORE 

 Consultant: Bid Date: Account No: 1000 378840 
 Contractor: KOCH MECHANICAL Sub Comp Date: 1/25/2005 Budget Approval: 9/18/2003 
 Notes: Project  $150,000.00 

 B24-002 Current Status: DESIGN 
 REPAIR LEAK DETECTION SYSTEM ON TWO TANKS Previous Status: DESIGN 
 LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA Project Manager: HURFORD/GROSSMAN 

 Consultant: Bid Date: Account No: 1000 374740 
 Contractor: Sub Comp Date: Budget Approval: 9/30/1997 
 Notes: Project  $10,000.00 

 B24-203 Current Status: WARRANTY PERIOD 
 UPGRADE FIRE ALARM SYSTEM Previous Status: UNDER CONSTRUCTION 
 LARUE CARTER HOSPITAL/DMH/FSSA Project Manager: MEIER 

 Consultant: RTM Bid Date: Account No: 1000 376960 
 Contractor: Sub Comp Date: 12/1/2005 Budget Approval: 4/14/2002 
 Notes: Project  $250,000.00 

 B24-204 Current Status: WARRANTY PERIOD 
 DELTA BED CONVERSION Previous Status: UNDER CONSTRUCTION 
 LARUE CARTER HOSPITAL/DMH/FSSA Project Manager: MEIER 

 Consultant: ARCHITECTURAL CONCEPTS Bid Date: Account No: 1000 376960 
 Contractor: Sub Comp Date: 12/1/2005 Budget Approval: 4/17/2002 
 Notes: BY CHANGE ORDER TO EXISTING CONTRACT Project  $400,000.00 

 ISD 

 B21-4-006 Current Status: UNDER CONSTRUCTION 
 REPLACE ROOF Previous Status: UNDER CONSTRUCTION 
 INDIANA SCHOOL FOR THE DEAF/DOH Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 6/12/2003 
 Notes: Project  
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 ISP 

 A02-332E Current Status: WARRANTY PERIOD 
 REPLACE FIRE ALARM SYSTEM Previous Status: WARRANTY PERIOD 
 DISTRICT #51/PENDLETON/ISP Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: 4/16/2004 Account No: 3260 301300 
 Contractor: EAGLE Sub Comp Date: 2/1/2005 Budget Approval: 4/13/2000 
 Notes: Project  $50,000.00 

 A02-334E Current Status: WARRANTY PERIOD 
 REPLACE FIRE ALARM SYSTEM Previous Status: WARRANTY PERIOD 
 DISTRICT #13/WEST LAFAYETTE Project Manager: HURFORD/CRONIN 

 Consultant: Bid Date: Account No: 3260 301500 
 Contractor: MULTIGUARD Sub Comp Date: 2/7/2005 Budget Approval: 4/13/2000 

 Notes: Project  $85,000.00 

 A02-4-343E Current Status: WARRANTY PERIOD 
 REPLACE ROOF Previous Status: WARRANTY PERIOD 
 INDIANAPOLIS REGIONAL LAB/21ST STREET Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 3260 301900 
 Contractor: Sub Comp Date: 5/10/2005 Budget Approval: 9/10/2004 
 Notes: Project  $200,000.00 

 A02-4-344E ON HOLD Current Status: WARRANTY PERIOD 
 REPLACE ROOF Previous Status: UNDER CONSTRUCTION 
 LOWELL DISTRICT REGIONAL LAB Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 3260 301700 
 Contractor: Sub Comp Date: Budget Approval: 7/28/2004 
 Notes: ON HOLD BY AGENCY Project  $200,000.00 

 A02-4-345E Current Status: WARRANTY PERIOD 
 REPLACE ROOF Previous Status: UNDER CONSTRUCTION 
 BREMEN DISTRICT Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 3260 301800 
 Contractor: Sub Comp Date: Budget Approval: 7/28/2004 
 Notes: Project  $225,000.00 

 A02-6-5637 Current Status: PREDESIGN 
 EMERGENCY GENERATOR Previous Status: 
 LOWELL DISTRICT Project Manager: HURFORD/HUNTLEY 

 Consultant: Bid Date: Account No: 3260 303600 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $136,960.00 

 A02-6-5641 Current Status: PREDESIGN 
 REPLACE ROOF Previous Status: 
 PENDLETON DISTRICT Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 3260 303800 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $140,000.00 
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 A02-6-5645 Current Status: PREDESIGN 
 EMERGENCY GENERATOR Previous Status: 
 FT WAYNE DISTRICT Project Manager: HURFORD/HUNTLEY 

 Consultant: Bid Date: Account No: 3260 303700 
 Contractor: Sub Comp Date: Budget Approval: 12/5/2005 
 Notes: Project  $110,000.00 

 LETB 

 A83-0405 Current Status: UNDER CONSTRUCTION 
 SECURITY ENHANCEMENT - MAIN ENTRANCE Previous Status: UNDER CONSTRUCTION 
  INDIANA LAW ENFORCEMENT ACADEMY/LETB Project Manager: CANTRELL/FRENCH 

 Consultant: Bid Date: Account No: 
 Contractor: Sub Comp Date: Budget Approval: 4/1/2005 

 Notes: Project  $124,579.00 
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 MDI 

 A06-001-04 Current Status: WARRANTY PERIOD 
 REPLACE ROOF Previous Status: WARRANTY PERIOD 
 STOUT FIELD Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 379330 
 Contractor: Sub Comp Date: 5/21/2005 Budget Approval: 7/28/2004 
 Notes: Project  $418,000.00 

 A06-001-06 Current Status: CONSTRUCTION DOCUMENTS 
 WINDOW REPLACEMENT Previous Status: PREDESIGN 
 NATIONAL GUARD ARMORY/ANGOLA Project Manager: CANTRELL/CUNANAN 

 Consultant: Bid Date: Account No: 1000 391900 
 Contractor: Sub Comp Date: Budget Approval: 7/29/2005 

 Notes: Project  $100,000.00 

 A06-003-04 Current Status: WARRANTY PERIOD 
 REPLACE ROOF Previous Status: UNDER CONSTRUCTION 
 NATIONAL GUARD ARMORY/RENSSELAER Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 379340 
 Contractor: Sub Comp Date: 11/18/2005 Budget Approval: 7/28/2004 
 Notes: Project  $153,000.00 

 A06-003-06 Current Status: CONSTRUCTION DOCUMENTS 
 ROOF REPLACEMENT Previous Status: PREDESIGN 
 NATIONAL GUARD ARMORY/GREENCASLTE Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 391900 
 Contractor: Sub Comp Date: Budget Approval: 7/29/2005 
 Notes: Project  $144,400.00 

 A06-004-06 Current Status: CONSTRUCTION DOCUMENTS 
 ROOF REPLACEMENT Previous Status: PREDESIGN 
 NATIONAL GUARD ARMORY/HUNTINGTON Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 391900 
 Contractor: Sub Comp Date: Budget Approval: 7/29/2005 
 Notes: Project  $141,300.00 

 A06-005-06 Current Status: CONSTRUCTION DOCUMENTS 
 ROOF REPLACEMENT Previous Status: PREDESIGN 
 NATIONAL GUARD ARMORY/LAPORTE Project Manager: CANTRELL/SUHRE 

 Consultant: Bid Date: Account No: 1000 391900 
 Contractor: Sub Comp Date: Budget Approval: 7/29/2005 
 Notes: Project  $141,300.00 

 A06-019-01(99) Current Status: WARRANTY PERIOD 
 REPLACE FLOURESCENT LIGHTING Previous Status: WARRANTY PERIOD 
 NATIONAL GUARD ARMORY/VARIOUS Project Manager: HURFORD/CRONIN 

 Consultant: DAPW (CRONIN) Bid Date: 1/6/2004 Account No: 1000 378490 
 Contractor: HATZEL BUELER Sub Comp Date: 8/16/2005 Budget Approval: 8/6/2001 
 Notes: (15) ARMORIES ACROSS NORTHERN INDIANA Project  $380,000.00 
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 WMC 

 A66-04-201 Current Status: WARRANTY PERIOD 
 REHAB AMERICAN LEGION HEADQUARTERS Previous Status: WARRANTY PERIOD 
 LEGION HEADQUARTERS BLDG/WMC Project Manager: CANTRELL/LARRISON 

 Consultant: DRAGOO Bid Date: Account No: 1000 378980 
 Contractor: REAL MECHANICAL Sub Comp Date: 8/1/2005 Budget Approval: 12/4/2003 
 Notes: Project  $1,750,000.00 

 A66-04-301 Current Status: DESIGN 
 RENOVATE SHRINE ROOM Previous Status: DESIGN 
 INDIANA WAR MEMORIAL/WMC Project Manager: CANTRELL/LARRISON 

 Consultant: STUDIO 3 Bid Date: Account No: 1000 378990 
 Contractor: Sub Comp Date: Budget Approval: 12/4/2003 

 Notes: Project  $454,503.00 

 A66-04-401 Current Status: WARRANTY PERIOD 
 REHAB FOUNTAIN Previous Status: WARRANTY PERIOD 
 VETERAN'S MEMORIAL PLAZA/WMC Project Manager: CANTRELL/LARRISON 

 Consultant: Bid Date: Account No: 1000 379000 
 Contractor: Sub Comp Date: 4/28/2005 Budget Approval: 12/4/2003 
 Notes: Project  $550,000.00 

 A66-601 Current Status: UNDER CONSTRUCTION 
 STONE RESTORATION Previous Status: 
 SOLDIERS' & SAILORS' MONUMENT/WMC Project Manager: CANTRELL/LARRISON 

 Consultant: SCHMIDT Bid Date: Account No: 
 Contractor: BROADY CAMPBELL Sub Comp Date: Budget Approval: 6/13/2005 
 Notes: CONSTRUCTION ON HOLD UNTIL 8/06 Project  $1,750,000.00 
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